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ESTIMATE RUN 02/11/2005

ESTIMATE SUMMARY 13:03:58

CONTID: C14372 ESTIMATE NO: 0004 PROG 2002

PCN: 14372-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Holyoke Area Bridge Rehabs PERCENT TIME:

PROJECT NO: STA R400-146

Holyoke Area Bridge Rehabs

NAME OF ROAD: 006J and 138A

PROJECT COUNTIES: LOGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 02/11/2005 DATE TIME STARTED 09/07/2004

14290 HILLTOP RD. DATE LET 06/17/2004 DATE WORK BEGAN

DATE AWARDED 06/23/2004 DATE TIME STOPPED 12/07/2004

DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED 12/07/2004

LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 09/07/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 642,543.60 PARTICIPATING $ $ 13,490.67

AWARD PROJECT AMT: 570,579.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -49.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.00

51.0 TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

90.12%

63,489.91

13,490.67

13,490.67

13,440.79

$

$

$

$

579,053.69

0.00

579,053.69

0.00

579,053.69

-5,585.17

0.00

573,468.52

0.00

AMOUNT DUE 573,468.52 13,440.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,440.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PHILLIPS
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PCN: 14372-BID ESTIMATE RUN 02/11/2005

PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUARDRAIL TYPE 3 810.000 810.000

LF 0.000 0.00

7.00000 810.000 5,670.00

202-01130

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,055.000 4,055.000

CY 0.000 0.00

9.00000 4,055.000 36,495.00

203-00060

0015 BLADING 50.000 50.000

HOUR 0.000 0.00

80.00000 50.000 4,000.00

203-01500

0020 DOZING (LANDSCAPING) 8.000 8.000

HOUR 0.000 0.00

85.00000 8.000 680.00

203-01555

0025 POTHOLING 20.000 18.000

HOUR 0.000 0.00

90.00000 18.000 1,620.00

203-01597

0030 SHORING 0.000 0.000

L S 0.000 0.00

47,000.00000 0.000 0.00

206-01750

0035 WETLAND TOPSOIL 39.000 39.000

CY 0.000 0.00

10.00000 39.000 390.00

207-00305

0040 STOCKPILE WETLAND TOPSOIL 39.000 39.000

CY 0.000 0.00

10.00000 39.000 390.00

207-00310

0045 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

208-00011

0050 SILT FENCE 160.000 160.000

LF 0.000 0.00

1.50000 160.000 240.00

208-00020

0055 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

555.00000 0.000 0.00

208-00045
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PCN: 14372-BID ESTIMATE RUN 02/11/2005

PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

265.00000 1.000 265.00

210-00810

0065 *RESET GUARDRAIL TYPE 3 550.000 550.000

LF 0.000 0.00

17.00000 550.000 9,350.00

210-01130

0070 *SEEDING (NATIVE) 5.000 3.400

ACRE 0.000 0.00

705.00000 3.400 2,397.00

212-00006

0075 *MULCHING (WEED FREE HAY) 5.000 3.400

ACRE 0.000 0.00

705.00000 3.400 2,397.00

213-00002

0080 *MULCH TACKIFIER 1,000.000 680.000

LB 0.000 0.00

2.00000 680.000 1,360.00

213-00061

0085 AGGREGATE BASE COURSE (CLASS 6) 1,005.280 1,005.280

TON 0.000 0.00

20.00000 1,005.280 20,105.60

304-06000

0090 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 51.550 51.550

TON 0.000 0.00

155.00000 51.550 7,990.25

403-00720

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 0.000

TON 0.000 0.00

75.00000 0.000 0.00

403-33721

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 38.000 38.000

LF 0.000 0.00

37.00000 38.000 1,406.00

606-00301

0105 FENCE (PLASTIC) 0.000 0.000

LF 0.000 0.00

1.10000 0.000 0.00

607-11525

0110 FENCE (TEMPORARY) 400.000 400.000

LF 0.000 0.00

1.50000 400.000 600.00

607-11580
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PCN: 14372-BID ESTIMATE RUN 02/11/2005

PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE I) 6.000 6.000

EACH 0.000 0.00

26.00000 6.000 156.00

612-00001

0120 DELINEATOR (TYPE III) 4.000 4.000

EACH 0.000 0.00

29.00000 4.000 116.00

612-00003

0125 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

8,150.00000 1.000 8,150.00

625-00000

0130 *MOBILIZATION 1.000 0.865

L S 0.135 7,985.25

59,150.00000 1.000 59,150.00

626-00000

0135 *EPOXY PAVEMENT MARKING 11.000 10.000

GAL 0.000 0.00

79.22000 10.000 792.20

627-00005

0140 *FLAGGING 400.000 384.000

HOUR 0.000 0.00

19.24000 384.000 7,388.16

630-00000

0145 *TRAFFIC CONTROL INSPECTION 60.000 59.000

DAY 0.000 0.00

107.51000 59.000 6,343.09

630-00007

0150 *TRAFFIC CONTROL MANAGEMENT 23.000 23.000

DAY 0.000 0.00

345.17000 23.000 7,938.91

630-00012

0155 *FLASHING BEACON (SOLAR) 2.000 1.800

EACH 0.200 130.15

650.74000 2.000 1,301.48

630-80002

0160 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 7.200

EACH 0.800 181.07

226.34000 8.000 1,810.72

630-80335

0165 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600

EACH 0.400 181.08

452.69000 4.000 1,810.76

630-80336
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PCN: 14372-BID ESTIMATE RUN 02/11/2005

PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 16.200

EACH 1.800 55.01

30.56000 18.000 550.08

630-80341

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 34.200

EACH 3.800 215.04

56.59000 38.000 2,150.42

630-80342

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

84.88000 0.000 0.00

630-80343

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 66.000 56.700

SF 6.300 121.21

19.24000 63.000 1,212.12

630-80344

0190 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,131.72

5,658.59000 2.000 11,317.18

630-80355

0195 *DRUM CHANNELIZING DEVICE 30.000 23.400

EACH 2.600 94.17

36.22000 26.000 941.72

630-80360

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 7.200

EACH 0.800 52.51

65.64000 8.000 525.12

630-80363

0205 CONCRETE BARRIER (TEMPORARY) 460.000 414.000

LF 46.000 1,246.60

27.10000 460.000 12,466.00

630-80370

0210 *TRAFFIC CONE 40.000 28.800

EACH 3.200 18.11

5.66000 32.000 181.12

630-80380

0215 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 1.800

EACH 0.200 1,134.77

5,673.83000 2.000 11,347.66

630-85115

0220 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14372-BID ESTIMATE RUN 02/11/2005

PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0230 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0235 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0335 HBP (GR S) (75) (PG 64-28) 734.620 734.620

TON 0.000 0.00

75.00000 734.620 55,096.50

403-33751

0340 F/A 1.000 0.000

F A 0.000 0.00

4,000.00000 0.000 0.00

700-70036

0345 ADDED ITEM (DOLLAR)/ HBP PRICE REDUCTION 0.000 -1,411.400

DOL 0.000 0.00

1.00000 -1,411.400 -1,411.40

900-00006

0350 F/A DE-ENERGIZE POWERLINE-HOLYOKE  CMO 4 1,558.300 307.160

F A 943.980 943.98

1.00000 1,251.140 1,251.14

700-70036

CAT 0200 $13,490.67 285,940.83CURRENT AMT 347,702.97 $$

CAT NO0300 STRUCTURES (B-28-C) 

0240 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

202-00400

0245 STRUCTURE EXCAVATION 569.000 569.000

CY 0.000 0.00

11.00000 569.000 6,259.00

206-00000

0250 STRUCTURE BACKFILL (CLASS 2) 716.000 716.000

CY 0.000 0.00

15.00000 716.000 10,740.00

206-00200
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PCN: 14372-BID ESTIMATE RUN 02/11/2005

PROJECT: STA R400-146 ESTIMATE NO: 0004 13:03:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (B-28-C) 

0255 *CONCRETE CLASS D (BOX CULVERT) 57.700 57.700

CY 0.000 0.00

355.00000 57.700 20,483.50

601-03030

0260 REINFORCING STEEL 4,362.000 4,362.000

LB 0.000 0.00

0.80000 4,362.000 3,489.60

602-00000

0265 REINFORCING STEEL (EPOXY COATED) 3,776.000 3,776.000

LB 0.000 0.00

0.90000 3,776.000 3,398.40

602-00020

0330 10X7 FT CBC (PRECAST) 178.000 177.000

LF 0.000 0.00

879.87000 177.000 155,736.99

603-71007

CAT 0300 $0.00 208,607.49CURRENT AMT 209,487.36 $$

CAT NO0301 STRUCTURES (A-26-N) 

0270 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

202-00400

0275 *REMOVAL OF BRIDGE RAILING 60.000 60.000

LF 0.000 0.00

32.00000 60.000 1,920.00

202-00425

0280 STRUCTURE EXCAVATION 128.170 128.170

CY 0.000 0.00

11.00000 128.170 1,409.87

206-00000

0285 STRUCTURE BACKFILL (FLOW-FILL) 135.000 135.000

CY 0.000 0.00

65.00000 135.000 8,775.00

206-00065

0290 *CONCRETE CLASS D (BOX CULVERT) 32.000 31.020

CY 0.000 0.00

355.00000 31.020 11,012.10

601-03030

0295 REINFORCING STEEL 1,114.000 1,114.000

LB 0.000 0.00

0.80000 1,114.000 891.20

602-00000
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PCN: 14372-BID ESTIMATE RUN 02/11/2005
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES (A-26-N) 

0300 REINFORCING STEEL (EPOXY COATED) 708.000 708.000

LB 0.000 0.00

0.90000 708.000 637.20

602-00020

0305 *8X5 FOOT CONCRETE BOX CULVERT (PRECAST) 82.000 82.000

LF 0.000 0.00

380.00000 82.000 31,160.00

603-70805

CAT 0301 $0.00 64,305.37CURRENT AMT 64,653.27 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00002

0315 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00012

0320 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

620-00020

0325 F/A PHONE SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $0.00 20,200.00CURRENT AMT 20,700.00 $$

PROJECT TOTAL 13,490.67 $ 579,053.69CURRENT AMT 642,543.60 $$


